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1 Lower Absorbers Design and purchase phase

20 Lower Absorbers

21 Set up tent

22 Set up Fermi mobile crane Fermi operator

23 Remove hatch cover and place on road

24 Clean off ledge

25 Add steel to ledge

26 Rig in screw jack assembly

27 Rig in work platform

28 Drill hole in hatch walls for fall arrest system

29 Lower absorber 1

38 Lower absorber 2
47 Lower absorber 3

56 Lower absorber 4

65 Lower absorber 5

74 Lower absorber 6

83 Lower absorber 8

92 Lower absorber 9
101 Lower absorber 11
111
112 |Repair Phase EDIA
119
120 |Testing and Repair phase
121 move tent
122 Set up 150 ton crane remove 20,000 Ib steel
123 Remove chains from absorbers

| 135 | Pull test lugs from absorbers
147 Welding
161 paint prep and Paint module tops
162 Install Holding Links
174 Rig in screw jack assembly position over absorber 1
175 Absorber 1
181 Absorber 2
189 Absorber 3
197 Absorber 4
205 Absorber 5
213 Absorber 6
221 Absorber 7
229 Absorber 8
237 Absorber 9
245 Absorber 10
253 Absorber 11
262 Finish :
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